SET 7NM (Oct/Nov 2002)

e Proposed dates at Nauru: 220ct to 250ct, 2002
Proposed dates at Brisbane: 250ct to 270ct
Proposed dates at POM: 270ct to 300ct
Proposed dates at Manus: 300ct to 03Nov
Proposed dates at Sprep: 03Nov to 05Nov

SET Team:

e Jones, Ayala, Nitschke at Nauru, POM

e Jones, Ayala, Nitschke, Baldwin at Brisbane
e Jones, Nitschke at Manus

e Jones, Nitschke at SPREP

Nauru tasks:

Nauru contract

Observer training

Safety inspection

Confirm VSAT license

NIES site extension for 6 months
Personnel issues

Observer dinner
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Brisbane tasks:
1. BOM contract

POM tasks:
1. PNG contract
2. Confirm VSAT license

Manus tasks:

Observer training
Safety inspection
Pearse email training
NIES type possible site
Observer dinner
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SPREP tasks:
1. Meet SPREP staff
2. SPREP contract




